

BRAINTREE LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	Thursday 4 th April 2019
Time:	7:15pm
Venue:	Committee Room 1, Causeway House, Braintree
Chairman:	Cllr Jo Beavis (ECC)
Panel Members:	Cllr Derrick Louis (ECC), Cllr James Abbott (ECC), Cllr Stephen Canning (ECC), Cllr Robert Mitchell (ECC), Cllr Wendy Schmitt (ECC), Cllr Graham Butland (BDC) Cllr Mary Cunningham (BDC), Cllr Richard van Dulken (BDC), Cllr Susan Wilson (BDC), Cllr John Bendall (BALC), Cllr David Gronland (BALC), Cllr Patrick Horner (BALC), Cllr Don Smith (BALC)
Officers:	Sonia Church – Highway Liaison Manager Jasmine Wiles – Assistant Highways Liaison Officer Samir Pandya – Operations Strategy and Policy Manager
Secretariat:	Alison Webb- Governance and Members Officer

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence Declarations of Interest	Chairman	Verbal
	3	Public Questions	Chairman	Verbal
P1-12	4	Minutes of meeting held on 4 th Feb 2019 to be agreed as a correct record	Chairman	Verbal
	5	Matters Arising from Minutes of the previous meeting	Chairman	Verbal
P13-18	6	Approved Works Programme	HLO	Report 1
P19-36	7	Potential Schemes List - Direct Delivery Discussion	HLO	Report 2
P37-43	8	Appendix - Highways Rangers - Section 106 Schemes - Safer Roads	HLO	Report 3
	9	Any other business - LHP Paperwork Discussion	Chairman	Verbal
	10	Date of next meeting	Chairman	Verbal

Any member of the public wishing to attend the Braintree Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week in advance. Any public questions should be submitted to the Secretariat no later than 1 week before the LHP meeting date

BRAINTREE LOCAL HIGHWAYS PANEL MINUTES - 4th February 2019 6.30pm

Committee Room 1, Causeway House, Bocking End, Braintree

Chairman:	Councillor Mrs J Beavis (Chairman) (ECC)
Panel Members:	Councillor J Abbott (ECC) Councillor S Canning (ECC) Councillor R Mitchell (ECC) Councillor Mrs W Schmitt (ECC) Councillor Mrs M Cunningham (BDC) Councillor R van Dulken (BDC) Councillor J Bendall (BALC) Councillor D Gronland (BALC) Councillor P Horner (BALC) Councillor D Smith (BALC) Councillor P Barlow (BDC) (until 7:30pm) and Councillor P Schwier (BDC) were also in attendance.
Officers:	Ian Henderson – Senior Road Safety Engineer, Essex Highways Chloe Livingstone – Development Lead Officer, Essex Highways Jasmine Wiles – Asst. Highways Liaison Officer, Essex Highways Samir Pandya – Operations Strategy and Policy Manager (BDC) Lisa Hinman, Area Manager for North Essex Parking Partnership, was also in attendance.
Secretariat:	Jessica Mann – Governance and Members Officer (BDC) (ECC - Essex County Council) (BDC - Braintree District Council) (BALC - Braintree Association of Local Councils)

Item		Owner
1.	Welcome and Introductions: Councillor Mrs J Beavis, Chairman of the Local Highways Panel, welcomed everyone to the meeting and invited those present to introduce themselves.	

	<p>Local Highways Panel - Change to Start Time of Future Meetings</p> <p>In response to a suggestion from Members prior to the evening's meeting of the Panel, the Chairman proposed that the start time of the upcoming meetings of the Local Highways Panel be amended to 7:15pm in order to ensure that meetings of the Panel were concurrent with other evening Committee meetings at the Council.</p> <p>Members of the Panel subsequently agreed the new proposed start time.</p> <p>Error on Page 33 of Agenda</p> <p>Members were made aware of an error in respect of Page 33 of the Agenda for the Braintree Local Highways Panel, whereby a page from the Basildon Local Highways Panel Agenda had been mistakenly enclosed within the Braintree Agenda. Members were asked to disregard Page 33 of the Agenda and the correct version was provided as a handout to Members.</p> <p>Further to the amendment, the Chairman also expressed her appreciation to Jasmine Wiles, Assistant Highways Liaison Officer, for her continued work meeting with Councillors to discuss highway related issues on the last Thursday of each month. The meetings were now seeing regular attendance from Members at both Parish and District levels.</p>	
2.	<p>Apologies for Absence and Declarations of Interest:</p> <p>Apologies for Absence:</p> <p>Apologies for absence were received from Councillor G Butland (BDC), Councillor D Louis (Vice-Chairman) (ECC) and Councillor Mrs S Wilson (BDC).</p> <p>Declarations of Interest:</p> <p>There were no interests declared.</p>	
3.	<p>Public Questions:</p> <p>There were no questions asked, or statements made.</p>	
4.	<p>Minutes:</p> <p>The Minutes of the meeting of Braintree Local Highways Panel held on 11th October 2018 were approved as a correct record and signed by the Chairman.</p>	

5.	<p>Matters Arising from Minutes of the Previous Meeting:</p> <p>It was reported that all action points which had been recorded at the meeting of Braintree Local Highways Panel held on 11th October 2018 had been dealt with and updates were provided.</p> <p>The following matters were raised:-</p> <p><u>Minute 3 – Update – Public Questions (Scheme LBRA142006 - Carriageway widening, installation of footpath and new kerbing at the B1018 Braintree Road, Cressing)</u></p> <p>Members were updated on progress of the scheme, the design of which had now been completed with an allocated estimated cost.</p> <p><u>Minute 5 – Matters Arising from Minutes of the Previous Meeting (Minute 8 – Appendix – Section 106 Agreements – Progress Update 2017/18 – Junction improvements and signal enhancement at Newland Street/The Avenue/The Grove, Witham)</u></p> <p>Councillor Abbott expressed concern that there were still improvements needed to the white lining work carried out at this junction. In response, it was explained that the Section 106 Team were responsible for the implementation of the scheme, and that its progress was reliant on the available funding under Section 106 monies.</p> <p>Action By: Jasmine Wiles, Essex Highways. To liaise with Councillor Abbott separately with regard to the progress of this scheme.</p> <p><u>Minute 7 – Traffic Management – LBRA182020 – Tree planting, Valentine Way, Silver End</u></p> <p>Members were informed that this had been added to the Potential Schemes list; however, the target cost was still awaiting confirmation.</p> <p><u>Minute 7 – Passenger Transport</u></p> <p>In respect of the schemes listed under Minute 7 for the provision of bus shelters, it was confirmed that there were no Section 106 contributions available for the locations stated.</p> <p><u>Minute 7 – Walking – LBRA163006 – Completion of sections 2 and 3 of footway (Rolphs Farm to Brettons 400m), Boars Tye Road, Silver End</u></p> <p>Members were informed that the site visit had taken place. Councillor Abbott made reference to an action agreed at the</p>	(HLO)
----	--	-------

	<p>meeting whereby an e-mail would be distributed to the Officers that were present by Jasmine Wiles in regard to the scheme's implementation. Correspondingly, Members agreed to write to residents within the site area to ascertain their inclination toward setting aside land for the site.</p>	
6.	<p>2019/20 Casualty Reduction Schemes:</p> <p>Councillor Mrs Beavis was pleased to welcome Mr Ian Henderson, Essex County Council's Senior Road Safety Engineer to the meeting and she invited Mr Henderson to give a presentation to Members of the Panel on the County Council's Casualty Reduction Schemes for the Braintree District.</p> <p>Mr Henderson gave a brief summary as to the fundamental roles of the Road Safety Engineering Team (RSET) which included fatal collision investigation across the Essex network from the perspective of highway related factors, road safety audits and annual casualty reduction site analysis for the whole of the network. Furthermore, the Team was also privy to report data produced by Essex Police further to their own site analysis. As part of their investigation work, the RSET also identified collision patterns or "clusters" which were typically four collisions in a 50 metre radius in urban areas within a three-year period, and had recently been extended to encompass the rural network, of which the criteria was three collisions in a 250 metre radius.</p> <p>Under the schemes identified within the Casualty Reduction Report, two related to sites from the previous year's report and three were new for the 2019-20 period. The first scheme from the previous year was in relation to the B1018 Millennium Way site in Braintree. Members were advised that the RSET would undertake a study of the site to investigate whether there was sufficient capacity to provide a separate right turn phase for the road signals, complete with a new signal head. The second historic scheme regarded the Witham Road B1018, Temple Lane, Silver End, which was a known collision site. A number of remedial measures were to be implemented under the scheme, including the realignment of the junction to help improve inter-visibility, replacement of the bennet with a normal junction layout to reduce traffic speeds, relocation of the water main and fire hydrant on the northern verge, a new road surface and new signage and relocation of existing flag signs.</p> <p>The third scheme within the report was in relation to the A131 Halstead Road, Braintree, whereby a study of the personal injury collisions along this section indicated that there were issues which involved loss of vehicle control by road users and collisions with other vehicles and verges. Recommended improvements included highlighting of the speed limit change close of the Crematorium</p>	

	<p>along the route, installation of verge marker posts on either side of the road and replacement of the existing Deer Warning sign with two new yellow backed warning signs in either verge. The fourth scheme was in relation to Braxted Road, Rivenhall, where a study of the personal injury collisions showed a pattern of eastbound vehicles losing control at a bend in the road. Improvements would include the provision of reflective hazard marker posts and road studs to help guide motorists around the bend, as well as enhancements to existing signage through clearing of the surrounding vegetation to improve their visibility. The fifth and final scheme within the report regarded the A131 Roundabout in London Road, Great Notley, which had shown a pattern of motorists taking the first exit off of the roundabout colliding with road users attempting to travel straight over. To help combat the behaviour of motorists around the site, the RSET would implement a number of remedial measures including speed mitigations on the approaches and through the roundabout junction.</p> <p>Following his presentation, Mr Henderson answered questions raised by Members of the Panel.</p>	
7.	<p>Approved Works Programme:</p> <p>Consideration was given to a report setting out a programme of schemes which the Panel had recommended for approval. The report provided an update on the current position of all schemes which had been recommended for inclusion in the 2017/18 and 2018/19 programmes of work. The schemes denoted in 'green' had been completed; those denoted in 'grey' had been cancelled and could be removed from the schedule; and those denoted in 'yellow' were to provide an update to the Local Highways Panel.</p> <p>In an update to the budget position, it was reported that the total value of commissioned schemes was over-budget for 2018/19; however, a large number of these schemes were to be delivered by the 'Direct Delivery Team' and thus the Panel was still within its budget and many schemes were able to be approved as a result of savings. A further breakdown of the scheme costs would be provided at the next meeting of the Local Highways Panel, subject to approval of the final accounts.</p> <p>In discussing the Item, specific reference was made to the following matters:-</p> <p><u>Approved Schemes for Delivery 2018/19</u></p> <p>LBRA162007 – Detailed design for upgrading the current zebra crossing to a signalised crossing at Swan Street, Sible Hedingham. Members were informed of a publication error as the scheme was a feasibility study and not a design.</p>	

	<p>LBRA162061 – Installation of new signage to indicate the weight and height restrictions at Oak Road, Rivenhall.</p> <p>Action By: Jasmine Wiles, Essex Highways. To contact the Cabinet Member about whether there is a mechanism for the scheme to be taken as a one-off scheme and then advise Councillor Abbott accordingly.</p> <p>LBRA162004 – Implementation of measures from the detailed design at Chipping Hill Bridge, Chipping Hill j/w Powers Hall End, Witham. Cost:- £39,000 (estimate only as a quote from UKPN had yet to be received).</p> <p>It was noted that the estimated cost of this Scheme had increased by £35,000 to £74,000 further to the last meeting of the Panel in October 2018, and this was due to additional traffic management control being required. It was proposed that funding should be split between the previous year's budget and an amount from the upcoming year's budget as well.</p> <p>Members agreed to the additional costs under the scheme and noted that whilst the increase was substantial, it was necessary to ensure the scheme's delivery by the end of the financial year.</p> <p>Action By: Jasmine Wiles, Essex Highways, and Councillor Mrs Beavis, Chairman, to look at the possibility of featuring a download on Essex County Council's website which would provide users with the up-to-date budgetary figures in advance of Agenda publication for the next meeting of the Panel.</p> <p>DECISION: That the programme of schemes recommended for approval at previous meetings of the Panel be noted.</p>	<p>(HLO)</p> <p>(HLO/Cllr Mrs J Beavis)</p>
8.	<p>Potential Schemes List:</p> <p>Consideration was given to a report containing a list of potential schemes. Members of the Panel were requested to commence prioritising schemes for inclusion in the 2019/20 programme. This process would be finalised at the next meeting of the Panel.</p> <p>It was anticipated that Braintree Local Highways Panel's capital budget for 2019/20 would be £407,789, the same as in 2018/19. The budget would be determined by Essex County Council in February 2019. It was noted that five Casualty Reduction Schemes for the Braintree District would be funded from this figure.</p> <p>The total value of unallocated schemes on the potential schemes list excluding the Casualty Reduction Schemes was £620,500.</p>	

	<p>DECISION:</p> <p>(1) That the following schemes be recommended for approval:-</p> <p><u>Traffic Management</u></p> <p>LBRA182026 – Provision of ‘20’s Plenty’, Pebmarsh Road, Pebmarsh Estimated Cost:- £7,000 (It was noted that this was a priority scheme for Councillor Finch)</p> <p>LBRA182027 – Provision of lining, signing and other measures, The Street, Pebmarsh and surrounding areas Estimated Cost:- £12,500</p> <p><u>Walking</u></p> <p>LBRA163006 – Completion of sections 2 and 3 of the footway, (Rolph’s Farm to Brettons 400m), Boars Tye Road, Silver End Estimated Cost:- £97,500</p> <p>LBRA173003 – Improvement to current footway and installation of dropped crossing and tactile paving, Hill Lane, j/w the A1017, Sturmer Estimated Cost:- £69,000</p> <p>(2) That it be recommended that the following schemes be removed from the list of potential schemes:-</p> <p><u>Traffic Management</u></p> <p>LBRA162067 – Additional signage on bend and additional safety improvements, Maldon Road, Hatfield Peverel Estimated Cost:- Not known</p> <p>LBRA172029 – Improved signage, Hedingham Road, Halstead Estimated Cost:- Not known</p> <p>LBRA172031 – Change existing speed limit to 30mph, Beazley End/Codham Little Park, Wethersfield Estimated Cost:- Not known</p> <p>LBRA172032 – Provision of advance, bend warning signage, Hall Road, Panfield Estimated Cost:- Not known</p> <p>LBRA172033 – Installation of a Vehicle Activated Sign</p>	
--	--	--

	<p>(VAS), Church Lane, Cressing Estimated Cost:- Not known</p> <p>LBRA172039 – Installation of a Vehicle Activated Sign (VAS), A1017 Rowley Hill, Sturmer Estimated Cost:- Not known</p> <p>LBRA172045 – Installation of raised kerbs from Box Mill Lane to 25 Hedingham Road, Halstead Estimated Cost:- Not known</p> <p>LBRA182011 – Provision of a salt bin, Pointwell Lane, Coggeshall Estimated Cost:- Not known</p> <p>LBRA182031 – Provision of traffic calming features, Beridge Road, Halstead Estimated Cost:- Not known</p> <p>LBRA182032 – Installation of Vehicle Activated Signs (VAS), Church Road, Greenstead Green Estimated Cost:- Not known</p> <p>LBRA182005 – Request that the current grasscrete layout be amended as soil had been left and was being overrun, School Road, Silver End. Members agreed that the scheme, which had been assessed as in ‘validation,’ be reconsidered by Essex Highways. Action By: Jasmine Wiles, Essex Highways. To take the scheme back to Essex Highways for reassessment as the current validation was considered to be inadequate.</p> <p><u>Walking</u></p> <p>LBRA163001 – Design for the installation of a footway including a retaining wall (option 2) on the Western side of Colne Road, Coggeshall Estimated Cost:- £71,500</p>	
(3)	<p>That the schemes listed under <u>Passenger Transport</u> be reassessed by Essex Highways as some of the schemes were already covered by Section 106 monies. Action By: Jasmine Wiles, Essex Highways. It was agreed that the bus stop schemes listed be taken back for checking by Essex Highways as some were known to have been upgraded as part of planning consents and as such, already covered by Section 106 monies.</p>	(HLO)
(4)	<p>That it be recommended that the following schemes, the</p>	

	<p>status of which has been assessed as 'green', remain on the list of potential schemes until confirmation is received from the Parish Councils.</p> <p>LBRA168001 – Improvements to byway 3, Pentlow Estimated Cost:- £39,000.</p> <p>LBRA168003 – Improvements to byway 43, Steeple Bumpstead Estimated Cost:- £45,500</p> <p>Action By: Jasmine Wiles, Essex Highways. To consult with the relevant Parish Councils and confirm whether they would approve the removal of the schemes from the list.</p> <p>(5) An error was identified in relation to some of the schemes listed under <u>Speed Surveys and Revenue</u>, whereby unparished schemes had been stated as under 'Braintree and Bocking.' Members agreed, for future reference, that all schemes should denote the specific Parish/Ward that they were in relation to, rather than be listed as 'unparished' e.g. should show either 'Bocking' or 'Braintree.'</p> <p>Action By: Jasmine Wiles, Essex Highways. To amend the list of schemes accordingly to show which specific Parishes/Wards they were in relation to.</p>	<p>(HLO)</p> <p>(HLO)</p>
9.	<p>Appendix:</p> <p>Highways Rangers:</p> <p>Consideration was given to a report on work requests received for the Highways Rangers and the work completed by them for the period September to December 2018.</p> <p>Section 106 Agreements – Progress Update:</p> <p>Consideration was given to a report on the progress of the following four schemes which were being funded via Agreements under Section 106 of the Town and Country Planning Act 1990.</p> <ul style="list-style-type: none"> - Traffic measures – Crossing (10002827) (completed) - Installation of dropped kerbs – Nether Priors, Halstead (10002802) (completed) - Highway improvements – A131 Mount Hill, Halstead (ZHB10002580) (in progress) - Provision of shared pedestrian/cycleway - Maltings Lane, Witham (10001409) (in progress) <p>As part of this Item, consideration was given to an appendix report circulated at the meeting which set out the contributions currently</p>	

	<p>available in the Braintree District via Section 106 Agreements for highway works.</p> <p>As part of the discussion, it was suggested that the layout of the report showing contributions currently available in the Braintree District could be altered to indicate what status the contributions were at in respect of deadlines, such as whether the funding had been allocated. This could be shown as 'red' or 'green,' as with the Potential Schemes List. Jasmine Wiles, Essex Highways, explained that this would need to be raised with Section 106 Officers.</p> <p>A query was raised with regard to how the usage of Section 106 money was determined, and whether it was possible for Officers at Essex County Council to discuss this beforehand with Parish Councils who could provide a more local perspective as to how the funding available would benefit their respective areas. The Chairman agreed that this matter would be raised with Essex Highways.</p> <p>Members agreed that the system through which Section 106 money was allocated was in need of improvement, as current expenditure was largely influenced by ECC Officers without any reference from Local Members. It was, therefore, felt that there was a need to integrate the Section 106 functions of Highways Panels with Local Members to help ensure that funding was allocated as effectively as possible for the benefit of local areas.</p> <p>Action by: Councillor Mrs J Beavis, Chairman. To note the comments made by the Panel in respect of the lack of involvement from Local Members and the need for improved liaison during the process of Section 106 money allocation. The issue would be revisited at the next meeting of the Panel and considered for submission to the Cabinet Member.</p>	(Cllr Mrs J Beavis)
10.	<p>Any Other Business:</p> <p>Cressing Bend, B1018, Braintree Road, Cressing:</p> <p>Councillor Abbott raised the issue of the 'Cressing Bend' scheme. The budget available for use by the Local Highways Panel seemed to imply that the scheme would be funded by the Panel, rather than through central capital funding. Other developments within the area, such as the large-scale housing development and alteration of the A120 route, added further complications.</p> <p>Jasmine Wiles, Essex Highways, advised Members that any expenditure required by the Highways Panel in respect of this scheme could not be determined until the outcome of the planning agreement had been confirmed. If agreed, there was a possibility</p>	

	<p>that the scheme would need to be funded through the Panel. If not, the scheme would be included on the Potential Schemes list until the Panel agreed the expenditure.</p> <p>Skitts Hill / Driberg Way, Braintree:</p> <p>Members were advised that action to combat the ongoing issues of parked cars in this area would be dealt through the North Essex Parking Partnership. Although dangerous, the issues did not meet the necessary criteria for the scheme to be included under ECC's Road Safety Engineering Team's Casualty Reduction list. A Temporary Traffic Regulation Order (TTRO) was intended to be implemented for the area in April/May of 2019, further to which feedback would be gathered from local residents as to the effectiveness.</p> <p>Future Meetings of the Local Highways Panel</p> <p>It was requested that any fixed dates for future meetings of the Panel be included with the publication of the Agenda for the next meeting.</p> <p>Jasmine Wiles, Essex Highways, responded that ECC were in the process of confirming the next four meeting dates of the Panel, of which would be included within the reports of the next Agenda.</p>	(HLO)
11.	<p>Date of Next Meeting:</p> <p>It was noted that the next meeting of Braintree Local Highways Panel would take place on 28th March 2019.</p> <p>POST MEETING NOTE – Change of meeting start time, 28th March 2019:</p> <p>Further to the amended start time of meetings of the Local Highways Panel (referred to in Minute 1), Members are asked to note that the Chairman has agreed that the meeting due to take place on 28th March 2019 will start at 6:00pm, not 7:15pm. Subsequent meetings of the Panel will start at 7:15pm.</p> <p>The meeting commenced at 6.30pm and closed at 8.01pm.</p> <p style="text-align: center;">Councillor Mrs J Beavis (Chairman)</p>	

**BRAINTREE DISTRICT COUNCIL WITH
ESSEX COUNTY COUNCIL**

**LOCAL HIGHWAY PANEL – 4TH APRIL 2019
2018/19 APPROVED WORKS PROGRAMME BUDGET SUMMARY**

The following report provides an update on the current position of all of the schemes which the Braintree Panel Members had recommended for inclusion in the 2018/19 programme.

Members are also reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise especially during detailed design and construction. The estimated scheme costs on the Rolling Programme/Potential Scheme List will periodically be reviewed and adjusted as necessary to reflect this.

Budget Summary 2018/19	
Capital Budget	£407,789
Schemes Commissioned for 2018-19 after schemes were cancelled	£383,250
Direct Delivery Schemes with Savings	£102,000
Total Value of Commissioned Schemes	£485,250

Braintree District Local Highway Panel - Approved Works Programme

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocation Budget	Comments
Approved Schemes for delivery 2018/19									
1	LBRA181001	Church Road, Rivenhall	Rivenhall	Mar-19	Safer Roads	Total Scheme	1. Provide 3 x individual chevron signs in each direction 6 in total on the bend. 2. Provide verge marker posts complete with reflective banding in each verge at 5m intervals on Church Road.	£10,500	
2	LBRA181004	Aetheric Road Roundabout	Braintree and Bocking	Mar-19	Safer Roads	Total Scheme	1. That the give way signing and lining is removed from the eastern arm of Panfield Lane and replaced with a mini roundabout sign and suitable lining. 2. That the mini roundabout sign and roundabout give way markings are removed and replaced with a new yellow backed give way sign and new give way markings on Panfield Lane west. 3. A cycle warning sign is erected on the northbound approach to the roundabout on Aetheric Road. 4. Refresh all lining within 100m of the roundabout.	£17,000	Signing element done awaiting lining to be refreshed.
3	LBRA181005	The Street B1137 j/w A12	Hatfield Peverel	Mar-19	Safer Roads	Total Scheme	1. Lay a new 50mph roundel carriageway marking at the 50mph Terminals. 2. Install a VAS "50" "SLOW DOWN" if it meets the criteria. 3. Provide a new bolt down traffic island complete with bollards and high mounted posts and SLOW road marking, to create a narrowing effect for eastbound motorists. 4. Replace damaged signpost and remount existing yellow backed give way sign at the right turn lane.	£29,500	
4	LBRA181006	Millennium Way, Braintree	Braintree and Bocking	Mar-19	Safer Roads	Feasibility	Undertake a study to investigate capacity at the junction. If there is sufficient capacity provide a separate right turn phase for the signals complete with new signal head.	£10,000	
5	LBRA181007	Witham Road B1018 Temple Lane	Cressing	Mar-19	Safer Roads	Design	Design to see if there are any possible improvements to the bennett island or if the island could possibly be removed.	£15,000	
6	LBRA152064	A131, Great Notley - Panners roundabout adj to Hungry Horse public house	Great Notley	Mar-19	Traffic Management	Design	Undertake a detailed design for a signalised crossing.	£27,500	

7	LBRA162036	Clare Road, Belchamp Road, Tilbury Road – Tilbury Juxta Clare - TMI	Tilbury Juxta Clare	Mar-19	Traffic Management	Total Scheme	Clare Road - Install the bend warning signage from Belchamp Road and install a bend warning sign by the set of properties, both to have advisory 30mph sub plates. Belchamp Road – upgrading chevron signs, adjacent to the public footpath. Where the carriageway is not 5.5 metres in width remove centre lines. Tilbury road - Where the carriageway is not 5.5 metres in width remove centre lines.	£18,000	
8	LBRA162052	A1017 Yeldham Road, north of Nunnery Street - TMI	Castle Hedingham	Mar-19	Traffic Management	Total Scheme	Install a 40mph Speed Indicator Device and additional repeater signs.	£13,000	
9	LBRA162061	Oak Road, Rivenhall - Signage	Rivenhall	Mar-19	Traffic Management	Total Scheme	Look into more signage to indicate the weight and height restrictions.	£23,500	
10	LBRA162021	Inworth Road, Feering	Feering	Ongoing	Traffic Management	Feasibility	To carry on with the legal process for the implementation of the remaining section of footway.	£2,000	
11	LBRA173005	Cressing Road, Witham outside Templars School	Witham	Mar-19	Walking	Feasibility	Undertake a feasibility study to determine if a zebra crossing can be installed outside Templars Academy.	£8,000	
12	LBRA175001	Halstead High Street - Raised kerbs	Halstead	Mar-19	Passenger Transport	Feasibility	Undertake a feasibility study to determine if raised kerbs could be installed at this location. May also have to look into potential drainage issues.	£4,000	
13	LBRA162004	Chipping Hill Bridge, Chipping Hill j/w Powers Hall End, Witham	Witham	Mar-19	Traffic Management	Total Scheme	Implementation of measures from the detailed design. Cost is an estimate as we are still awaiting a quote from UKPN.	£39,000	
14	LBRA162076	Hedingham Road, Bulmer - One way	Bulmer Tye	Mar-19	Traffic Management	Design	Request for a design to determine if a build out could be looked into to prevent vehicles travelling the incorrect way along a one way system.	£4,000	
15	LBRA162065	A1124 Colchester Road and roundabout j/w Fenn Road	Halstead	Mar-19	Traffic Management	Feasibility	Request to look into measures to improve the visibility of the mini roundabout.	£5,500	
16	LBRA172041	Kestrel Rise, Halstead - Salt Bin	Halstead	Mar-19	Traffic Management	Total Scheme	Land negotiations to determine if we can install a salt bin.	£2,000	
17	LBRA182002	Yeldham Road, Sible Hedingham	Sible Hedingham	Mar-19	Traffic Management	Feasibility	Undertake a feasibility to determine if the layby could be extended or if the layout could be changed.	£6,500	
18	LBRA182007	Syers Field, Blackmore End, Wethersfield	Wethersfield	Mar-19	Traffic Management	Feasibility	Undertake a feasibility to determine if the layby could be extended.	£5,500	
19	LBRA173008	B1256 Rayne Road, Braintree - Zebra crossing	Braintree and Bocking	Mar-19	Walking	Feasibility	Undertake a feasibility study to determine if a zebra crossing can be installed close to Lidl.	£6,500	
20	LBRA185001	Halstead Road, Gosfield - Bus shelter	Gosfield	Mar-19	Passenger Transport	Total Scheme	Install a bus shelter.	£12,000	
21	LBRA185002	Rowley Hill opposite Crunch Croft, Sturmer - Bus shelter	Sturmer	Mar-19	Passenger Transport	Total Scheme	Install a bus shelter.	£12,000	
22	LBRA185003	The Street, Hatfield Peverel - Bus shelter	Hatfield Peverel	Mar-19	Passenger Transport	Total Scheme	Install a bus shelter.	£12,000	
Approved Schemes - Direct Delivery Schemes with Savings									
23	LBRA172025	Little Braxted Lane j/w Colemans Bridge	Witham	Mar-19	Traffic Management	Total Scheme	Install a give way sign on the approach to Colemans Bridge.	£3,000	
24	LBRA172027	Ashes Road, Cressing	Cressing	Mar-19	Traffic Management	Total Scheme	Install advanced bend warning signage and farm traffic warning signs.	£4,000	
25	LBRA162068	B1018 Maldon Road, Witham	Witham	Mar-19	Traffic Management	Total Scheme	Scheme to look at improving the existing signage around the bends on the B1018 Maldon Road.	£8,000	

26	LBRA172028	Spa Road, Witham	Witham	Mar-19	Traffic Management	Total Scheme	Request to reduce the size of an old road sign or relocate it as it is causing visibility issues for people waiting at the bus stop.	£4,000	
27	LBRA162071	Ridgewell Road, Great Yeldham - Directional signage	Great Yeldham	Mar-19	Traffic Management	Total Scheme	Request to install directional signage to the cemetery and recreation ground.	£8,000	
28	LBRA172008	Rickstones Road, Rivenhall - Signage	Rivenhall	Mar-19	Traffic Management	Total Scheme	Changing the current layout of the bend warning signage and also adding in a 'SLOW' carriageway marking on the southbound side.	£8,500	
29	LBRA172012	Bovingdon Road, Blackmore End	Wethersfield	Mar-19	Traffic Management	Total Scheme	Amend the 30mph speed limit at both ends of the village.	£5,000	
30	LBRA172035	Duck End, Rayne and Shalford Green, Deer warning signage	Rayne	Mar-19	Traffic Management	Total Scheme	Install deer warning signage.	£5,500	
31	LBRA172046	Sudbury Road, Gestingthorpe	Gestingthorpe	Mar-19	Traffic Management	Total Scheme	Improve the existing chevron signage along Sudbury Road.	£5,500	
32	LBRA182020	Valentine Way, Silver End - Trees	Silver End	Mar-19	Traffic Management	Total Scheme	Request to plant trees in Valentine Way, Silver End.	£4,500	
33	LBRA173004	Kynaston Road, Panfield - Drop kerbs	Panfield	Mar-19	Walking	Total Scheme	Request to install drop kerbs.	£15,500	
34	LBRA183001	Western Road, Silver End	Silver End	Mar-19	Walking	Total Scheme	Request to install drop kerbs.	£8,500	
Approved Schemes - On hold									
35	LBRA152070	Oak Road, Rivenhall	Rivenhall	On Hold	Traffic Management	On Hold	Install new signage and re-route HGVs to stop the conflict of HGVs getting stuck along this road.		On Hold - CMA decision - scheme is deferred until the A12 improvements have been announced by Highways England.
36	LBRA142020	Colneford Hill/Colne Park Road, White Colne - Kerbing works	White Colne	On Hold	Traffic Management	On Hold	Install kerbing to overrun area due to continual damage to the Village Green.		An additional validation has been undertaken and has recommended carrying out a new design that will facilitate the turning movements of HGVs. Land negotiations will also have to take place as the land has Village Green status. This scheme has been moved onto the PSL for future recommendations.
37	LBRA142021	Village Green White Colne - Kerbing works	White Colne	On Hold	Traffic Management	On Hold	Install concrete kerbing around the Colne Park Road section of the Village Green.		On Hold - a new validation is to be written and taken back through the formal validation process to look into options that can be considered on highway maintainable land.
38	LBRA152042	Panfield Lane junction with Aetheric Road and Rayne Road, Braintree	Braintree and Bocking	On Hold	Traffic Management	On Hold	Request for a one way system.		On Hold - agreement in the March 2017 panel meeting to put this scheme on hold as objections were received within the consultation.

39	LBRA152140	B1389 Hatfield Road, Witham - pedestrian refuge	Witham	On Hold	Traffic Management	Total Scheme	Upgrade the existing pedestrian refuge by increasing the width to allow more pedestrians to cross.		Scheme on hold until next financial year, as agreed with Cllr Louis. It is not felt that the scheme will have the desired effect. A pedestrian versus vehicle count will be undertaken after the school holidays to determine if a zebra crossing could be considered.
Provisionally Approved Schemes for delivery in 2019/20									
40	LBRA182026	Pebmarsh Road, Pebmarsh	Pebmarsh	2019-20	Traffic Management	Total Scheme	Request for 20's Plenty	£7,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
41	LBRA182027	The Street, Pebmarsh and surrounding areas	Pebmarsh	2019-20	Traffic Management	Total Scheme	Request for lining, signing and other measures	£12,500	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
42	LBRA163003	Boars Tye Road, Silver End - Footway	Silver End	2019-20	Walking	Design	Complete design for Boars Tye Road footway proposal	£7,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval

BRAINTREE DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL

LOCAL HIGHWAY PANEL – 4th APRIL 2019

REPORT 3 – POTENTIAL CAPITAL SCHEMES

The following Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Braintree Local Highways Panel. Members are asked to review these schemes, finalise their scheme funding recommendations for the schemes they wish to see delivered in 2019/20 and remove any schemes the Panel would not wish to consider for future funding.

The Direct Delivery Gang in 18/19 achieved cost savings on smaller works for the Local Highway Panels. We would like the panel to consider capitalising on this for 19/20 by recommending to commission 10% or less of its budget to cover smaller works requested by the County Member which could be delivered quickly by the direct delivery team. We aim to, with your permission, deliver these schemes within a 3-6 month period. To do this we ask the panels' permission to agree in advance any scheme which falls under the direct delivery category and for this to be delivered under Chairman's approval.

The budget summary is as below:

Budget summary 2019-20	
Capital Budget	£407,789
Value of schemes provisionally agreed	£26,500
Safer Roads Schemes	£87,500
Budget to allocate	£293,789

The breakdown of scheme types available for consideration in 2019/20 is as below:

Scheme Type	Total Estimated Costs
Traffic Management	£458,000
Walking	£44,000
Passenger Transport	£0
Cycling	£0
Public Rights of Way	£84,500
Total	£586,500

On the Potential Schemes List, the RAG column acknowledges the status of the scheme request as shown below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Traffic Management

Total Value of schemes	£458,000
------------------------	----------

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Kelvedon Road, Coggeshall	Install a VAS for southbound traffic	Coggeshall Parish Council	Coggeshall	Total scheme	LBRA162017	£10,500	A new speed survey has been undertaken and it still meets the guidance for a VAS to be installed travelling southbound. However there are still concerns regarding signage clutter.	G
2	Water Lane, Shalford - Quiet Lane	Implementation of a Quiet Lane	Shalford Parish Council/Cllr Walters	Shalford	Total scheme	LBRA162029	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
3	Lamb Lane, Innham Hill and Southey Green, Sible Hedingham - Quiet Lane	Implementation of the 3 locations as Quiet Lanes	Sible Hedingham Parish Council and Cllr Finch	Sible Hedingham	Total scheme	LBRA162027	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
4	Woolpits Road, Great Saling - Quiet Lane	Implementation of a Quiet Lane	Great Saling Parish Council	Great Saling	Total scheme	LBRA162033	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
5	Finchingfield Road, Steeple Bumpstead - Feasibility for layby	Feasibility for installation of a layby	Cllr Westrope and Cllr Finch	Steeple Bumpstead	Feasibility	LBRA162020	£6,500	There are a number of issues with installing a parking bay here. The level difference from the edge of carriageway to the back of the verge is quite large and to install a parking bay would mean excavating a large amount of the verge, this could affect the brick wall that is there. There is also a BT chamber which would need to be moved, this could add significantly to the delivery costs of the scheme. There is a bench in-situ as well and this would likely need to be removed to allow the bay to be installed.	G

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
6	Valentine Way and School Road, Silver End - Feasibility for 20mph zone/ limit	Feasibility for a 20mph zone or limit on these roads	Cllr Abbott and Silver End Parish Council	Silver End	Feasibility	LBRA162022	-	As all the speeds were below 24mph this is against the 20mph policy.	R
7	Grooms Lane and all of the Daniel Way Estate, Silver End - Feasibility for 20mph zone/ limit	Feasibility for a 20mph zone or limit on these roads	Cllr Abbott and Silver End Parish Council	Silver End	Feasibility	LBRA162023	-	As all the speeds were below 24mph this is against the 20mph policy.	R
8	Tye Green, Cressing - Feasibility for 20mph zone/ limit	Feasibility for a 20mph zone or limit	Cllr Lady Newton / Cressing Parish Council	Cressing	Feasibility	LBRA162043	-	As all the speeds were below 24mph this is against the 20mph policy.	R
9	Francis Way j/w Broadway, Silver End - 20mph zone/ limit	Feasibility for a 20mph zone or limit on these roads	Cllr Abbott	Silver End	Design	LBRA162064	-	As most of the speeds were below 24mph this is against the 20mph policy.	R
10	Colchester Road close to Nether Court	The footway is narrow which causes difficulty when people try and cross Colchester Road at the zebra crossing	Cllr Sutton	Halstead	Total scheme	LBRA162072	£10,000		G
11	Sheepcotes Lane, Silver End - Quiet Lane	Implementation of a Quiet Lane	Cllr Abbott	Silver End	Total scheme	LBRA162026	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
12	Tey Road and America Road, Earls Colne - Quiet Lane	Implementation of a Quiet Lane	Earls Colne Parish Council	Earls Colne	Total scheme	LBRA162030	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
13	Newhouse Road and Nightingale Hall Road, Earls Colne - Quiet Lane	Implementation of a Quiet Lane	Earls Colne Parish Council	Earls Colne	Total scheme	LBRA162031	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
14	Boley Road, White Colne - Quiet Lane	Implementation of a Quiet Lane	White Colne Parish Council	White Colne	Total scheme	LBRA162038	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
15	Sage End Road, Helions Bumpstead- Quiet Lane	Implementation of a Quiet Lane	Helions Bumpstead Parish Council	Helions Bumpstead	Total scheme	LBRA172006	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
16	Colne Road to the Colchester bound carriageway of the A120	Dedicated left hand lane from Colne Road to the A120	Cllr Lady Newton	Coggeshall	Feasibility Only	LBRA172010	£6,500	Feasibility study has been returned but needs to be checked by Highways England to determine if these works are suitable.	G
17	Maldon Road j/w Blue Mills Hill	Request to change part time signals to 24 hour signals	Maldon District Cllr Henry Bass with support from Cllr Louis	Witham	Total scheme	LBRA172015	£14,000	Against officer recommendation as we would be giving priority to a side road over a B road. There is also a chance that it will not have the desired effect as the traffic lights are some distance from Blue Mills hill.	R
18	Mitchells Avenue, Halstead	Request for some signage to indicate to vehicles which way to drive around the informal traffic island	Halstead Town Council	Halstead	Feasibility	LBRA172016	£2,000	Land is not highway maintainable need to determine the land owner and contact them in the first instance.	G
19	Freebournes Road, Witham - VAS	Request for a VAS	Witham Industrial Watch supported by Cllr Abbott	Witham	Total scheme	LBRA172034	TBC	In validation.	V
20	Old Challis Rise – Salt Bin	Request for a salt bin and land negotiations	Rayne Parish Council	Rayne	Feasibility	LBRA172036	£2,000	Validation has proposed installing a salt bin however the land is not highway maintainable so we would need to negotiate the land in the first instance.	G
21	Park Hall Road, Gosfield - Priority working	Request for priority working for the bridge	Cllr Beavis	Gosfield	Total scheme	LBRA172037	TBC	In validation.	V
22	Witham Road, Black Notley - VAS	Request for a VAS	Black Notley Parish Council	Black Notley	Total scheme	LBRA172038	-	Validation returned and suggested installing a VAS 90m South of the Vine Inn. Black Notley Parish Council are currently speaking to our Third Party Works Team.	V
23	Sunnyfields Road, Braintree - Quiet Lane	Request for a Quiet Lane	Cllr Beavis	Braintree and Bocking	Total scheme	LBRA172042	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
24	Colemans Bridge, Witham	Request for a 30mph speed limit just after Little Braxted Lane	Cllr Abbott	Witham	Total scheme	LBRA172043	TBC	In validation.	V
25	The Street / Church Road, Bradwell	A request for a 20mph speed limit	Bradwell and Pattiswick Parish Council	Bradwell and Pattiswick	Total scheme	LBRA172047	TBC	In validation.	V

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
26	Manor Street	Request to look into the layout of Manor Street	Intelligent Transport Systems	Braintree and Bocking	Total scheme	LBRA182003	TBC	In validation.	V
27	B1018 Maldon Road, Witham	Request for a change in speed limit	Cllr Louis	Witham	Total scheme	LBRA182009	TBC	In validation.	V
28	Bridge Street, Coggeshall	Request to look into measures to protect the Grade II listed building	Coggeshall Parish Council	Coggeshall	Total scheme	LBRA182012	TBC	In validation.	V
29	B1024 Coggeshall Road j/w Upper Holt Street, Earls Colne	Request for Grasscrete	Earls Colne Parish Council	Earls Colne	Total scheme	LBRA182014	TBC	In validation.	V
30	Bakers Lane, Black Notley - VAS	Request for a VAS	Black Notley Parish Council	Black Notley	Total scheme	LBRA182013	TBC	In validation.	V
31	Dog Chase, Wethersfield	Request to stop up the road	Wethersfield Parish Council	Wethersfield	Total scheme	LBRA182015	TBC	In validation.	V
32	Kenworthy Road, Braintree	Request for 'no through road' signage	Cllr Cunningham	Braintree and Bocking	Total scheme	LBRA182016	TBC	In validation.	V
33	Rowley Hill, Sturmer - 30mph roundel	Request for 30mph roundels	Sturmer Parish Council	Sturmer	Total scheme	LBRA182017	TBC	In validation.	V
34	B1018 Braintree Road Cressing - Carriageway and footway works	Carriageway widening, install a footpath and new kerbing	Cllr Lady Newton	Cressing	Implementation	LBRA142006	£245,000		G
35	School Road, Silver End - Pedestrian Guard Rails / Layby	A request to remove the existing layby and install more pedestrian guard railing and look at features to preserve the grass verges	Cllr Abbott	Silver End	Total scheme	LBRA182021	TBC	In validation.	V
36	Audley End, Gestingthorpe	Request for a VAS	Gestingthorpe Parish Council	Gestingthorpe	Total scheme	LBRA182023	£10,500		G
37	Vicarage Road, Finchingfield	Request for 20's Plenty	Finchingfield Parish Council	Finchingfield	Total scheme	LBRA182024	£6,500		G
38	A1017 Rowley Hill, Entrance and Exit to village	Request to amend the current gateway signage to indicate that it's a speedwatch village	Sturmer Parish Council	Sturmer	Total scheme	LBRA182025	TBC	In validation.	V

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
39	School Road, Silver End	Request to amend the current grasscrete layout as soil has been left and is being over run	Cllr Abbott	Silver End	Total scheme	LBRA182005	TBC	Validation has suggested that the Parish Council look into planting shrubs to prevent vehicles driving over this section of verge.	V
40	Valentine Way, Silver End - Grasscrete phase 2	Request to install additional grasscrete along Valentine Way, Silver End	Cllr Abbott	Silver End	Total scheme	LBRA182028	£112,000		G
41	Church Street, Greenstead	Request for Roundels to be painted on the carriageway	Cllr Beavis	Greenstead Green	Total scheme	LBRA182029	TBC	In validation.	V
42	Hatfield Road, Terling	Request for gateway features	Terling Parish Council	Terling	Total scheme	LBRA182030	TBC	In validation.	V
43	The Street, Great Saling - Bollards	Request for bollards	Great Saling Parish Council	Great Saling	Total scheme	LBRA182033	TBC	In validation.	V
44	The Street, Great Saling - Traffic calming	Request for traffic calming features	Great Saling Parish Council	Great Saling	Total scheme	LBRA182034	TBC	In validation.	V
45	Church Road, Greenstead Green - Roundels	Request for 30mph roundels	Cllr Beavis	Greenstead Green	Total scheme	LBRA182035	TBC	In validation.	V
46	Panfield Lane, Bocking	Request for bollards	Cllr Baugh	Braintree and Bocking	Total scheme	LBRA182036	TBC	In validation.	V
47	Deanery Gardens, Bocking	Request for give way signage	Cllr Everard	Braintree and Bocking	Total scheme	LBRA182037	TBC	In validation.	V
48	A1017 Poole Street, Great Yeldham	Request for a VAS	Great Yeldham Parish Council	Great Yeldham	Total scheme	LBRA182038	TBC	In validation.	V
49	Church Road, Greenstead Green - Gateways	Request for gateway features	Greenstead Green Parish Council	Greenstead Green	Total scheme	LBRA182039	TBC	In validation.	V
50	Lanham Green Road, Cressing	Request for speed humps	Cressing Parish Council	Cressing	Total scheme	LBRA182041	TBC	Awaiting speed survey results.	V
51	Cressing Village Gateway features	Request for gateway features	Cressing Parish Council	Cressing	Total scheme	LBRA182040	TBC	In validation.	V
52	Church Road, Wickham St Paul	Request for additional parking	Wickham St Pauls Parish Council	Wickham St Paul	Total scheme	LBRA182042	TBC	In validation.	V
53	A1124 Colchester Road and roundabout j/w Fenn Road	Request to look into measures to improve the visibility of the mini roundabout	Cllr Gronland	Halstead	Total scheme	LBRA162065	TBC	Awaiting conclusion of the feasibility study.	A

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
54	Hedingham Road, Bulmer- One Way	Many vehicles travelling from the A131 are incorrectly using the one way system to get to Hedingham Road	Bulmer Parish Council	Bulmer Parish Council	Total scheme	LBRA162076	£13,000		G
55	Church Lane, Bocking - Zebra crossing upgrade	Street lighting feasibility to look into the upgrading of the PAR lamps to improve the task lighting to bring them up to standard	Cllr Canning	Braintree and Bocking	Total scheme	LBRA162074	TBC	Awaiting target cost.	A
56	Kestrel Rise, Halstead – Salt Bin	Request for a salt bin and land negotiations	Cllr Beavis	Halstead	Total scheme	LBRA172041	TBC	Awaiting land negotiations.	A
57	Yeldham Road, Sible Hedingham	Look into the possibility of installing passing places or amending the road layout	Sible Hedingham Parish Council and Cllr Finch	Sible Hedingham	Total scheme	LBRA182002	TBC	Awaiting conclusion of the feasibility study.	A
58	Syers Field, Blackmore End, Wethersfield	Request to extend the layby	Wethersfield Parish Council	Wethersfield	Total scheme	LBRA182007	TBC	Awaiting conclusion of the feasibility study.	A
59	Colneford Hill/Colne Park Road, White Colne - Kerbing works	Install kerbing to overrun area due to continual damage to of the Village Green	Cllr Beavis	White Colne	Design	LBRA142020	£19,500		G

Walking

Total Value of schemes	£44,000
------------------------	---------

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Cressing Road, Braintree south of Stubbs Lane	Request for a detailed design	Cllr Lady Newton	Braintree and Bocking	Design	LBRA173006	£26,000	A video survey was undertaken as requested by the panel in July 2017 and it has shown that most pedestrians cross within the location that the signalised crossing is being suggested.	G
2	Boars Tye Road, Silver End - Footway	Complete design for Boars Tye Road footway proposal	Historical scheme	Silver End	Design	LBRA163006	£7,000		G
3	Hill Lane j/w the A1017, Sturmer	Improve the current footway and install dropped crossing with tactile paving	Sturmer Parish Council	Sturmer	Design	LBRA173003	£5,000	The feasibility has been returned with several options ranging from £19,500 to £69,000. After speaking with Sturmer Parish Council they have decided that option 4 £69,000 would be the most suitable option. As this is only a level 1 estimate it would be better to complete the design first.	G
4	A131 High Garrett from junction of Grove Road - Footway extension	Request to extend the existing footway	Cllr Beavis	Braintree and Bocking	Total scheme	LBRA173011	TBC	In validation.	V
5	The Street close to Chapel Rise, Bradwell	A request to install a footway	Bradwell and Pattiswick Parish Council	Bradwell and Pattiswick	Total scheme	LBRA173012	TBC	In validation.	V
6	Caurtauld Close, Halstead	Request for drop kerbs with tactile paving	Cllr Beavis	Halstead	Total scheme	LBRA183002	TBC	In validation.	V

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
7	Cressing Road, Witham outside Templars School	A request for a signalised crossing	Cllr Abbott	Witham	Design	LBRA173005	£6,000		G
8	B1256 Rayne Road, Braintree - Zebra crossing	Request for a zebra crossing	Cllr Schmitt	Braintree and Bocking	Design	LBRA173008	TBC	Awaiting conclusion of the feasibility study.	A

Passenger Transport

Total Value of schemes	£0
------------------------	----

Ref	Location	Description	Problem	Requested by	Parish	Cost Code	Estimated cost	Comments	RAG
1	Western Road, Silver End, Grooms Lane, East side bus stop	Request for raised kerbs and hard standing	Pedestrians are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185004	TBC	In validation.	V
2	Western Road, Silver End, Grooms Lane, West side bus stop	Request for raised kerbs	Wheelchair and Mobility scooter users are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185005	TBC	In validation.	V
3	Western Road, Silver End Cego, East side bus stop	Request for raised kerbs	Wheelchair and Mobility scooter users are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185006	TBC	In validation.	V
4	Western Road, Silver End Cego, West side bus stop	Request for raised kerbs	Wheelchair and Mobility scooter users are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185007	TBC	In validation.	V
5	Broadway, Silver End Co - Op Store, West side bus stop	Request for raised kerbs	Wheelchair and Mobility scooter users are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185008	TBC	In validation.	V
6	Silver Street, Silver End esxdtmjp bus stop	Request for raised kerbs	Wheelchair and Mobility scooter users are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185009	TBC	In validation.	V
7	Silver Street, Silver End, Boars Tye Road esxdtmjw bus stop	Request for raised kerbs	Wheelchair and Mobility scooter users are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185010	TBC	In validation.	V
8	Boars tye Road, Silver End, Boars Tye Road esxdtmw bus stop	Request for raised kerbs	Wheelchair and Mobility scooter users are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185011	TBC	In validation.	V
9	Boars Tye Road, Silver End, Wood Grove esxjnpda bus stop	Request for raised kerbs	Wheelchair and Mobility scooter users are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185012	TBC	In validation.	V

Passenger Transport

Total Value of schemes	£0
------------------------	----

Ref	Location	Description	Problem	Requested by	Parish	Cost Code	Estimated cost	Comments	RAG
10	Western Road, Silver End, Western Arms esxdtmgm bus stop	Request for raised kerbs	Wheelchair and Mobility scooter users are struggling to get on and off the bus at this location	Silver End Parish Council	Silver End	LBRA185013	TBC	In validation.	V
11	Halstead High Street – Raised Kerbs	Request to install raised kerbs to aid wheelchair users to gain access to the bus	Many pedestrians using mobility scooters/ wheelchairs find it hard to access the bus	Cllr Finch	Halstead	LBRA175001	TBC	Awaiting conclusion of the feasibility study.	A

Public Rights of Way

Total Value of schemes	£84,500
------------------------	----------------

Ref	Location	Description	Requested by	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Byway 3, Pentlow - PROW improvements	Blade the byway level, implement a sub-base and drainage and cap with a suitable all-weather surface	PROW Officer	Pentlow	Public Rights of Way	Total scheme	LBRA168001	£39,000		G
2	Byway 43 Steeple Bumpstead - PROW improvements	1. Remove all loose materials on top of the firm base. 2. Black top using existing foundations and build surface back up in level with ditches. 3. Install drainage ditch and piping for 75m.	PROW Officer	Steeple Bumpstead	Public Rights of Way	Total scheme	LBRA168003	£45,500		G

Speed Surveys and Revenue

Ref	Scheme name	Description	Requested by	Parish	Allocated Budget	Date requested	Comments
1	Mill Park Drive	Request for traffic calming	Cllr Schmitt	Braintree and Bocking	£400	03/05/2018	
2	Dog Chase, Wethersfield	Request to stop up the road	Wethersfield Parish Council	Wethersfield	£200	03/05/2018	
3	Swan Street, Sible Hedingham	Request to see if a signalised crossing still meets the criteria	Intelligent Transport Systems	Sible Hedingham	£800	15/05/2018	
4	Braintree VAS Rotations	Rotate all of the VAS that are on rotation around the district		Various	£4,098	15/05/2018	
5	Coldnailhurst Avenue - VAS repair	Repair the rotatable VAS that was situated on Coldnailhurst Avenue	Cllr Canning	Braintree and Bocking	£413	15/05/2018	
6	Park Hall Road - Gosfield	Request for a video survey to determine if a priority working system can be installed	Cllr Beavis	Gosfield	£350	29/05/2018	

7	Grove Field junction with the A131	Request for a video survey	Cllr Beavis	Braintree and Bocking	£350	29/05/2018	
8	B1018 Maldon Road, Witham	Request for a speed survey	Cllr Louis	Witham	£200	30/05/2018	
9	A1017 Rowley Hill, Sturmer	Request for a speed survey	Sturmer Parish Council	Sturmer	£200	20/07/2018	
10	Hedingham Road, Halstead	Request for a speed survey	Halstead Town Council	Halstead	£200	20/07/2018	
11	Codham Mill Lane	Request for a speed survey	Wethersfield Parish Council	Wethersfield	£200	20/07/2018	
12	Church Lane, Cressing	Request for a speed survey	Cressing Parish Council	Cressing	£200	20/07/2018	
13	Vauxhall Drive and Maple Avenue, Braintree	Request for a speed survey	Cllr Schmitt	Braintree and Bocking	£400	20/07/2018	
14	Bovington Road	Request for a speed survey	Cllr Everard	Braintree and Bocking	£200	20/08/2018	
15	A131, High Garrett	Request for a speed survey	Cllr Everard	Braintree and Bocking	£200	20/08/2018	
16	Audley End, Gestingthorpe	Request for a speed survey	Gestingthorpe Parish Council	Gestingthorpe	£200	20/08/2018	
17	Beridge Road, Halstead	Request for a speed survey	Cllr Gronland	Halstead	£200	29/08/2018	
18	Notley Road, Braintree	Request for a PV2	Cllr Schmitt	Braintree and Bocking	£800	04/09/2018	

19	Rowley Hill, Sturmer - VAS Slow Down sub plate	Request for a Slow Down Sub Plate	Sturmer Parish Council	Sturmer	£1,416	04/09/2018	
20	A131, Panners Roundabout	Request for 2 x speed surveys	Design Team	Great Notley	£400	05/09/2018	
21	Vicarage Road, Finchingfield	Request for a speed survey	Finchingfield Parish Council	Finchingfield	£200	27/09/2018	
22	A1017, Great Yeldham	Request for 3x speed surveys	Great Yeldham Parish Council	Great Yeldham	£600	27/09/2018	
23	Manor Street, Braintree	Request for a speed survey	Cllr Schmitt	Braintree and Bocking	£200	18/10/2018	
24	Hatfield Road, Terling	Request for a speed survey	Terling Parish Council	Terling	£400	23/10/2018	
25	Allectus Way, Witham	Request for a speed survey	Witham Town Council	Witham Town	£400	31/10/2018	
26	Forest Road, Witham	Request for a speed survey	Witham Town Council	Witham Town	£400	31/10/2018	
27	Gershwin Boulevard, Witham	Request for a speed survey	Witham Town Council	Witham Town	£400	31/10/2018	
28	Laurence Avenue, Witham	Request for a speed survey	Witham Town Council	Witham Town	£400	31/10/2018	
29	Rectory Lane	Request for a speed survey	Highway Liaison Officer	Rivenhall	£520	31/10/2018	
30	Liston Lane	Request for a speed survey	Highway Liaison Officer	Liston	£840	31/10/2018	

31	A1017 VAS repair	Repair VAS			£678	26/11/2018	
32	Conrad Road, Witham	Request for a speed survey	Cllr Abbott	Witham	£200	26/11/2018	
33	Hatfield Road, Witham	Request for PV2	Cllr Louis	Witham	£800	03/12/2018	
34	Windermere Drive / Derwent Way, Great Notley	Request for speed surveys	Great Notley Parish Council	Great Notley	£400	03/12/2018	
35	Church Road, Greenstead Green	Request for speed surveys	Greenstead Green Parish Council	Greenstead Green	£400	07/11/2018	
36	Rickstones Road, Rivenhall	Request for a speed survey	Witham Town Council	Witham	£200	31/10/2018	
37	White Notley and Faulkbourne	Request for 3x speed surveys	Cllr Abbott	White Notley & Faulkbourne	£600	21/01/2019	
38	Broad Road, Braintree	Request for speed survey	Cllr Canning	Braintree and Bocking	£200	21/01/2019	
39	West Street, Coggeshall	Request for speed survey	Cllr Mitchell	Coggeshall	£200	21/01/2019	
40	Lanham Green Road	Request for a speed survey	Cressing Parish Council	Cressing	£200	11/02/2019	

41	Water Lane, Shalford	Request for a speed survey	Highway Liaison Officer	Shalford	£200	11/02/2019	
42	Freebournes Road, Witham	Request for a speed survey	Cllr Abbott	Witham	£200	26/02/2019	

BRAINTREE RANGERS JANUARY - MARCH									
REF	Parish/Ward	Road Name	Location	Types of works required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LBRA19-01-01	Halstead Urban	The Centre	The steps along The Centre, Halstead	Other (Explained in comments)	Handrailings are damaged and need to be repaired.		08/01/2018	10/01/2019	UNSUITABLE
LBRA19-01-13	Witham	Ashby Road	Side of no.23 Olivers Drive	Weeding	Weeds and grass growing along edge encroaching into footway	3239430	02/07/2018	28/01/2019	COMPLETED
LBRA19-01-16	Braintree And Bocking	Thistley Green Road	Opposite 31-35	Vegetation Trimming	Overgrown vegetation blocking 40% of the footway 50m x 0.5m	3251103	06/08/2018	05/02/2019	UNSUITABLE
LBRA19-01-17	Braintree And Bocking	Russet Close	Jct with Skitts Hil	Vegetation Trimming	Vegetation encroaching over f/w, 11.0m.	3256523	20/08/2018	31/01/2019	UNSUITABLE
LBRA19-01-20	Braintree And Bocking	Goldingham Drive	Side of No 5	Vegetation Trimming	4m x 0.8m x 2.4m high □ Overgrown bushes and brambles encroaching onto remote Fw	3265588	19/09/2018	31/01/2019	COMPLETED
LBRA19-01-22	Braintree And Bocking	Tortoiseshell Way	Os 28	Vegetation Trimming	Hedge encroaching onto footway, 80m in length	3266550	21/09/2018	18/01/2019	COMPLETED
LBRA19-01-23	Braintree And Bocking	Cressing Road	Os no 136.	Sign Cleaning	No entry sign dirty	3266849	24/09/2018	01/02/2019	COMPLETED
LBRA19-01-24	Braintree And Bocking	Cressing Road	Opp no 377.	Sign Cleaning	Braintree and Bocking sign dirty	3266894	24/09/2018	01/02/2019	COMPLETED
LBRA19-01-25	Witham	Chess Lane	From l/c FP14 to l/c FP12	Vegetation Trimming	Vegetation and siding from verge maintained by highways encroaching into footway □ Vegetation encroachment 50m x 1.2m □ Footway 3.0m	3269276	03/10/2018	25/01/2019	COMPLETED
LBRA19-01-26	Witham	Motts Lane	Footway from Eastways to railway crossing	Vegetation Trimming	Vegetation from verge maintained by highways encroaching into footway	3270704	08/10/2018	18/01/2019	COMPLETED
LBRA19-01-27	Braintree And Bocking	Fennes Road	Along playing fields, st nicholas gardens	Weeding	Weeds and leaves encroaching on f.way at back edge. 50% encroachment of a 100m length. 30mph restriction	3274144	18/10/2018	30/01/2019	COMPLETED
LBRA19-01-28	Sible Hedingham	Alderford Street	O/S 56 to Culvert.	Vegetation Trimming	Overgrown hedge & trees plus sidings covering 60% of F'way leaving 0.80 Metre remaining.	3275602	23/10/2018	21/01/2019	COMPLETED
LBRA19-01-29	Black Notley	Witham Road	Between 114 & 124.	Vegetation Trimming	Vegetation growing through Surface. 64.0 Lin M x 1.50 wide.	3276038	24/10/2018	30/01/2019	UNSUITABLE
LBRA19-01-30	Braintree And Bocking	Gosfield Road	O/s 119 folly lodge	Other (Explained in comments)	DEBRIS leaves mud etc on f.f.way. 5m x 5m x 50mm. 30mph.	3282450	07/11/2018	22/01/2019	UNSUITABLE
LBRA19-01-33	Braintree And Bocking	Bocking End	O/s John Ray house, front and all side hedges and Trees by metal railings and wall	Vegetation Trimming	Vegetation/ hedges encroaching on f.way. Trees overhanging f.way low at Frontage, Sidings also covered in debris.	3285100	12/11/2018	09/01/2019	COMPLETED

LBRA19-01-39	Braintree And Bocking	Coggeshall Road	East of Clay Pits RAB, South side of road	Vegetation Trimming	Vegetation encroaching over f/w, 75.0m to Tesco Store bus stop.	3295133	28/11/2018	22/01/2019	COMPLETED
LBRA19-01-41	Braintree And Bocking	Goldingham Drive	O/s 8 to 10 and throughout f.way. please add to weed spraying schedule	Weeding	Weeds growing in expansion gaps in f.way.	3302243	10/12/2018	31/01/2019	UNSUITABLE
LBRA19-01-42	Braintree And Bocking	Goldingham Drive	Opposite No 3- No 1	Vegetation Trimming	Overgrown bushes and tree branches encroaching onto Fw	3308774	20/12/2018	31/01/2019	COMPLETED
LBRA19-01-43	Braintree And Bocking	Courtauld Road	O/s 62	Weeding	Weeds/ivy encroaching onto f.way.20m x .6 (f.way 1.8 wide)	3309964	31/12/2018	29/01/2019	COMPLETED
LBRA19-01-44	Braintree And Bocking	Coggeshall Road	Between petrol station and croft close	Weeding	A few small Weeds growing at back edge of f.way	3310819	02/01/2019	29/01/2019	COMPLETED
LBRA-19-02-01	Earls Colne	Station Road	Between Halstead Road and Atlas Road	Vegetation Trimming	Works took 6 Days to Complete		22/01/2019	21/02/2019	COMPLETED
LBRA-19-02-02	Earls Colne	Station Road	Between Colne House and the end of the footway opposite the Scouts Building	Vegetation Trimming	Work took 5 days to complete		22/01/2019	01/03/2019	COMPLETED
LBRA-19-02-04	Great Yeldham	A1017	High Street between Baillifs Cottage and The Rookery, either side of Cherry Lane along footpath and over bridge past the White Hart towards West Cottage.	Vegetation Trimming	Along footpath and over bridge past the White Hart towards West Cottage		29/01/2019	11/02/2019	UNSUITABLE
LBRA-19-02-12	Braintree And Bocking	Park Drive	O/s applecroft. 30mph	Vegetation Trimming	Weeds and grass encroaching in f.way.	3231792	11/06/2018	08/02/2019	COMPLETED
LBRA-19-02-13	Braintree And Bocking	Ingram Mews	Between 4 and 5. 30moh	Vegetation Trimming	Weeds and grass encroaching on f.way.	3231777	11/06/2018	08/02/2019	UNSUITABLE
LBRA-19-02-15	Braintree And Bocking	Byron Close	O/s 18 and throughout 30mph	Vegetation Trimming	Weeds growing in f.way at edges and in cracks	3234205	15/06/2018	08/02/2019	UNSUITABLE
LBRA-19-02-19	Witham	Blunts Hall Road	From opp no.22-opp no.6	Vegetation Trimming	Weeds and vegetation encroaching into footwa □ Vegetation encroachment 100m×0.7□ Footway width 1.8m	3264165	13/09/2018	06/02/2019	COMPLETED
LBRA-19-02-21	Sible Hedingham	Halstead Road	Ajacent to no.45	Vegetation Trimming	Vegetation from verge maintained by highways encroaching into footway	3284284	09/11/2018	11/02/2019	UNSUITABLE
LBRA-19-02-22	Braintree And Bocking	Cumberland Close	From 40-42	Vegetation Trimming	Grass growing through f.way at centre and sides. 15m	3284702	12/11/2018	07/02/2019	UNSUITABLE
LBRA-19-02-23	Braintree And Bocking	Drake Gardens	From 18 to 19 throughout. 30mph	Vegetation Trimming	Grass growing in cracks, sticking up in f.way along edges	3286911	14/11/2018	07/02/2019	UNSUITABLE
LBRA-19-02-25	Braintree And Bocking	Nelson Gardens	O/s 43. 30mph restriction	Vegetation Trimming	Grass growing in cracks, sticking up in f.way.	3286947	14/11/2018	07/02/2019	UNSUITABLE
LBRA-19-02-27	Braintree And Bocking	Wordsworth Road	Side of 165. From junction to conifer trees	Vegetation Trimming	Weeds and moss growing in f.way. Sidings overgrowing .9 x 25m	3291690	22/11/2018	07/02/2019	COMPLETED
LBRA-19-02-32	Kelvedon	Trews Gradens	Adj Saxon place	Other(explained in comments)	Concrete bollard laying on rear of f/way, 0.8m x 0.2m x 0.2m	3320106	18/01/2019	11/02/2019	COMPLETED

LBRA-19-02-33	Witham	Constance Close	O/S no.68	Vegetation Trimming	Vegetation from verge maintained by highways encroaching into footway	3320332	18/01/2019	10/02/2019	COMPLETED
LBRA19-03-01	Silver End	Boars Tye Road	Even numbered side between junction with Temple Lane and junction with Silver Street	Other (explained in comments)	Debris on the footway could it please be swept		18/02/2019		
LBRA19-03-02	Silver End	Silver Street	Between the junction with Boars Tye Road and the access to the playing field	Other (explained in comments)	Debris on the footway could it please be swept		18/02/2019		
LBRA19-03-03	Silver End	Silver Street	Street between the junction with Broadway and the junction with Francis Way	Other (explained in comments)	Debris on the footway could it please be swept		18/02/2019		
LBRA19-03-04	Silver End	Valentine Way	Valentine Way near the junction with Temple Lane	Other (explained in comments)	Straighten the leaning metal hand rail		18/02/2019		
LBRA19-03-05	Colne Engaine	Langley Mill Road	The signpost o the sall gree at the junction of Elms Hall and Goldingtons Farm Road	Other (explained in comments)	Renew bolt on sign	1575290	05/11/2013		
LBRA19-03-06	Halstead Urban	First Avenue	O/S No 7	Vegetation trimming	Over grown Vegetation 25mtrs	20104328	04/03/2014		
LBRA19-03-07	Silver End	School Road	Verge outside 1 School Road Silver End	Vegetation trimming	Bush over hanging f/w needs cutting back	20130947	26/06/2014		
LBRA19-03-08	Witham	Bryony Close	69 Bryony Close Witham CM8 2XE Alleyway/Pathway to the side of our house	Vegetation trimming	Small tree growing at side of fence needs cutting back	20131172	26/06/2014		
LBRA19-03-09	Silver End	Broadway	Opp71	Vegetation trimming	Over hanging bushes	20143634	08/08/2014		
LBRA19-03-10	Halstead Urban	Kingfisher Meadows	Opposite No 3	Vegetation trimming	Overgrown vegetation 20mx2m	20143978	11/08/2014		
LBRA19-03-11	Witham	Holst Avenue	Nr l/c 16	Vegetation trimming	Approx 6m bushes hanging over f/w	20153667	08/09/2014		
LBRA19-03-12	Witham	Holst Avenue	Nr l/c 18	Vegetation trimming	Approx 17m bushes hanging over f/w	20153666	08/09/2014		
LBRA19-03-13	Braintree And Bocking	Station Approach	Outside crossman house	Vegetation trimming	Vegetation encroaching footway,	20155038	11/09/2014		
LBRA19-03-14	Bulmer	Church Road	At the side of The Elms	Vegetation trimming	Cut Bach vegetation 15mtrs	20168066	17/10/2014		
LBRA19-03-15	Halstead Urban	Butler Road	Opposite The Empire	Vegetation trimming	Overhanging veg at the back of the FW	20242986	03/08/2015		
LBRA19-03-16	Witham	Gimson Close	The foot path is located between 64 and 66 Chelmer Road and it goes into Gimson Close	Weeding	Weeds growing through foot path needs clearing	20381674	19/01/2017		
LBRA19-03-17	Black Notley	London Road	Opposite 181.	Vegetation trimming	Vegetation growing along road & around bus stop obscuring from buss drivers view of travellers, above head height. 100m	3161772	17/10/2017		
LBRA19-03-18	Braintree And Bocking	London Road	O/s The Little Causeway from electricity pole to corner Marshalls 30mph	Vegetation trimming	F.way is being encroached on by debris old mulch. Sidings need clearing	3209325	05/04/2018		

LBRA19-03-19	Braintree And Bocking	Broad Road	Broad Road between Larchwood care home and 72 Broad Road, 30mph	Vegetation trimming	Sidings on f.way encroaching making very narrow walkway. F.way only .8 wide with .6 of available f.way in sidings as pic	3214300	17/04/2018		
LBRA19-03-20	Braintree And Bocking	Godlings Way	Side of 65 to 71, verge confirmed as EH land	Vegetation trimming	Shrubs/trees, ivy, brambles and weeds encroaching on f.ways, Sidings need clearing	3222154	09/05/2018		
LBRA19-03-21	Braintree And Bocking	Edison Close	Thought road, 3 ,4, 1 and 64, at end also.	Weeding	Weeds, growing in c.way along kerbs.	3226232	23/05/2018		
LBRA19-03-22	Great Notley	Skiddaw Close	O/s 7 to 13	Weeding	Weeds growing in c.way at kerbs.30MPH	3226316	24/05/2018		
LBRA19-03-23	Coggeshall	Tey Road	Between 1 and 15	Vegetation trimming	Overgrown Vegetation aprox 40mtrs x0.4	3229657	05/06/2018		
LBRA19-03-24	Braintree And Bocking	Greene View	O/s 1 to speed bump	Weeding	Weeds and grass encroaching in f.way.	3231785	11/06/2018		
LBRA19-03-25	Witham	Hatfield Road	Opp no.113 (Spar)	Vegetation trimming	Siding maintained by highways encroaching into footway	3243314	11/07/2018		
LBRA19-03-26	Kelvedon	Swan Street	Opp Alcina	Weeding	Weeds encroaching f/way, 4.5m x 0.9m,	3245317	18/07/2018		
LBRA19-03-27	Braintree And Bocking	Springwood Drive	O/s Any Part For Any Car and Service Metals.	Vegetation trimming	Budlia and other vegetation along back of f/w.100m	3258694	28/08/2018		
LBRA19-03-28	Braintree And Bocking	Goldingham Drive	Side of No 8 opposite Garage Block	Vegetation trimming	20m x 0.8m into Fw leaving 0.6m of available Fw in areas x 3m high □ Overgrown bushes on fw	3265577	19/09/2018		
LBRA19-03-29	Great Yeldham	High Street	Between Baillifs Cottage and The Rookery, Either Side of Cherry Lane	Vegetation trimming	Siding from verge encroaching into footway Narrowing Footpath	3287114	14/11/2018		
LBRA19-03-30	Braintree And Bocking	Godlings Way	O/s 43 to 57. 30mph	Vegetation trimming	Weeds and brambles line the edged of the footway sidings.1.0 X 10m	3287308	14/11/2018		
LBRA19-03-31	Steeple Bumpstead	Haverhill Road	O/S 13 - 31.	Vegetation trimming	Encroached on F,way x 1.00 Metre causing Height clearance. Width of fway 1.80 Metres.	3294899	28/11/2018		
LBRA19-03-32	Braintree And Bocking	Courtauld Road	Entrance to 7-9-11-13, 15, 17, 19, 21 and 23. Throughout this side of carriageway. 30mph.speed Limit here	Vegetation trimming	Veg and sidings needs to be cut back as it leaving a blind spot for when people try to leave their houses.40mtrs	3315917	10/01/2019		
LBRA19-03-33	Braintree And Bocking	Clay Pits	Side of 19	Vegetation trimming	Bushes and sidings encroaching on f.way. 20mph	3317396	14/01/2019		
LBRA19-03-34	Braintree And Bocking	Panfield Lane	Throughout f.way. Sidings both sides.	Vegetation trimming	Bushes and sidings encroaching on cycle side of f.way, cyclists using f.way at speed to cycle.	3317606	14/01/2019		
LBRA19-03-35	Braintree And Bocking	Station Approach	Around Hyde farm corner new building site	Vegetation trimming	Old weeds leaves and nettles encroaching, all way round walled area.	3320487	18/01/2019		
LBRA19-03-36	Braintree And Bocking	London Road	Os 144 to Heaton,	Vegetation trimming	Debris leaves etc at sidings and crossing point.	3322953	25/01/2019		

LBRA19-03-37	Braintree And Bocking	Thistley Green Road	From 1 to no 3	Weeding	Weeds, shrubs and nettles growing across f.way. at head level also.30MPH.	3334974	25/02/2019		
LBRA19-03-38	Braintree And Bocking	Thistley Green Road	From 75 to bridleway track	Vegetation trimming	Veg. Trees/shrubs and ivy/weeds encroaching on f.way by 1/3rd about 30m. 30mph	3334973	25/02/2019		
LBRA19-03-39	Braintree And Bocking	Goldingham Drive	Whole length REAR OF 55 to 65	Vegetation trimming	Overgrown vegetation encroaching onto footway. Sidings need clearing. For approx 30mts. 1/3rd of f.way. BOTH SIDES of f.way.	3336806	04/03/2019		
LBRA19-03-40	Braintree And Bocking	Goldingham Drive	From 21 to 4	Weeding	Weeds. Grass and leaves encroaching on f.way through.	3336800	04/03/2019		
LBRA19-03-41	Witham	Armond Road	O/S no.59	Vegetation trimming	Tree growing on land maintained by highways hanging low over footway Vegetation encroachment 4.0m×1.6m Footway width 1.6m	3337300	05/03/2019		
LBRA19-03-42	Braintree And Bocking	Skitts Hill	From 116 to 102. Sidings need re establishing.	Vegetation trimming	Sidings with debris and weeds. Bushes encroaching on f.ways.200mtrs. 30pmph	3339758	06/03/2019		
LBRA19-03-43	Braintree And Bocking	Mill Hill	Mill Hill towards the railway bridge on route to Chapel Hill. 30mph but right on c.way possible TMS needed	Vegetation trimming	Laurel bushes encroaching footway approx 60m. (ADD to annual schedule pls)	3339767	06/03/2019		
LBRA19-03-44	Braintree And Bocking	Mill Hill	Rail Bridge 30mph.possible TMS needed as on c.way	Vegetation trimming	Overgrown veg/hedge either side of the railway bridge obscuring visibility.	3339768	06/03/2019		
LBRA19-03-45	Witham	Chess Lane	Between l/c FP16-FP14	Vegetation trimming	Siding from verge maintained by highways is encroaching in to footway Encroachment - 1.7m×36m Footway width - 4.4m (including cycle way side)	3341632	11/03/2019		

S106

Activity Code	Scheme Name	District	Scheme Category	Delivery Method	Works Description	Current Stage
10002580	MOUNT Hill Halstead h/w improvements	Braintree	Traffic Management Improvements (TMI)	Design Only	Highway improvements within vicinity of site	Completed
ZHB10002580	A131 Mount Hill Halstead	Braintree	Traffic Management Improvements (TMI)	Supply Chain Partner	Highway improvements within vicinity of site	Completed
10002827	Crossing Traffic Measures	Braintree	Traffic Management Improvements (TMI)	Design Only	Measure to prevent 'Rat Running' Through Crossing	Completed
10002802	Nether Priors Dropped Kerbs	Braintree	Traffic Management Improvements (TMI)	Design Only	Install Dropped Kerbs per LHP validation	Completed
10001409	Maltings Lane Cycleway	Braintree	Cycling	Design Only	Provide shared ped/cycleway VoS	On Hold

Safer Roads

Total Value of schemes	£87,500
-------------------------------	----------------

Ref	Location	Description	Parish	Scheme Category	Scheme stage	Estimated Cost	RAG
1	Braxted Road, Rivenhall	Verge marker posts and signing	Rivenhall	Safer Roads	Total scheme	£6,500	G
2	A131 / London Road RAB, Great Notley	Signing and lining	Great Notley	Safer Roads	Total scheme	£46,000	G
3	A131 Halstead Road 385m South of Petersfield Lane	Verge marker posts and signing	Braintree and Bocking	Safer Roads	Total scheme	£6,000	G
4	Millenium Way Braintree	Undertake a design to provide a separate right turn phase	Braintree and Bocking	Safer Roads	Design	£8,000	G
5	B1018 Witham Rd Temple Lane	Design to see if there are any possible improvements to the Bennet island or if the island could possibly be removed	Cressing	Safer Roads	Design	£21,000	G